



2023 Infrastructure Improvements Project Weekly Updates



Date: 9/15/2023

Planned Work/Notes:

- The contractor continued working on curb removals this week and will continue into the week of September 18th. Curb placement is expected to happen the week of September 18th. Residents are asked to not drive over new curb for 7 days or until barriers in front of curb are removed.
- During curb replacements on Johnson Drive, certain commercial entrances will be closed, the city will coordinate with businesses about providing access to businesses.
- The City has chosen to wait on paving the final lift of asphalt on the remaining portions of the project area until the spring of 2024. This is to allow the project area to settle over the winter. The reclaim areas will get a first lift of asphalt this fall. All patches in the roadway will get repaired this fall.
- The post office has had difficulty delivering to mailboxes where the curb has been removed. The post office will make several attempts to deliver residents their mail, and residents can also have the post office hold their mail.
- The contractor seeded portions of the project area this week. Any watering residents are willing to do will be appreciated.
- Residents in the project area are asked to continue having their garbage and recycling out at the curb the night before garbage day and recycling day.
- Backyard ditch cleaning between Northwood Drive and Maplewood Drive, Maplewood Drive and Amur Circle will begin in the coming weeks. Residents should expect tree removals along the ditch.
- The contractor will be working on watermain on Northwood Dr the week of September 18th. This is the last section of watermain for this area of the project. The contractor will continue placing residents in this area on temporary water the week of September 18th.
- If residents on temporary water are having problems with their water please contact either of the following contacts: Sam (507-995-1288) or Brian (952-292-4374)
- While the contractor is working on watermain certain portions of the roadway may be inaccessible, residents are asked to use alternative routes while this is happening.
- To use the road closures link below please copy it into your internet browser or scan the QR code. [This map is updated daily.](https://storymaps.arcgis.com/stories/8fc479eff802454c8754b8d73bf5fffa)

<https://storymaps.arcgis.com/stories/8fc479eff802454c8754b8d73bf5fffa>



Affected Streets:		From:	To:
<input checked="" type="checkbox"/>	10 St S	Northwood	Southwood
<input checked="" type="checkbox"/>	Maplewood Dr	Rucks Farm	10 St S
<input checked="" type="checkbox"/>	Northwood Drive	Maplewood	10 St S
<input checked="" type="checkbox"/>	Woods Creek Dr	10th St S	Southwood
<input type="checkbox"/>	Amur Circle	Notes:	
<input checked="" type="checkbox"/>	Westwood Cir	Notes:	Curb
<input checked="" type="checkbox"/>	Eastwood Cir	Notes:	Curb
<input checked="" type="checkbox"/>	Scenic Ct	Notes:	Curb
<input checked="" type="checkbox"/>	Vista Cir	Notes:	Curb
<input checked="" type="checkbox"/>	Southwood Dr	Notes:	Curb
<input checked="" type="checkbox"/>	Johnson Dr	Notes:	Curb
<input type="checkbox"/>	7th St S	Notes:	
<input type="checkbox"/>	Granite Lane	Notes:	
<input type="checkbox"/>	Central Park	Notes:	

Notes:

- Wooden stakes placed around the project area are used as reference points during construction. Please do not remove or tamper with them.
- Please use caution while driving through the site. Safety of the public and workers are a top priority.
- Temporary mailboxes will be installed at locations determined by the post office. If you would like your mail held at the post office, please contact them to coordinate.
- If your street is currently under construction, please have your garbage bins set out near the curb by 6:00 pm to allow the contractors time to coordinate pickup.



2023 Infrastructure Improvements Project Weekly Updates

