



2023 Infrastructure Improvements Project Weekly Updates



Date: 07.07.2023

Planned Work/Notes:

- Work on placing sand and gravel on 10th Street South and Maplewood Drive continued this week and will continue the week of July 10th. Residents are asked to use Northwood Dr as access to the neighborhood while road grading and utility installation is happening on Maplewood Drive and 10th Street South.
- Depending on the layout of the homes, there may be a temporary water service line that runs through your backyard or across your driveway. In the case of driveway crossings, a dirt ramp will be built to protect the service and allow access to the driveway throughout the project.
- The contractor will continue doing utility work along 10th Street South and Amur Circle the week of July 10th. During this time certain portions of the roadway and certain driveways may be inaccessible. Crews will let residents know in advance if this is the case. Access will be provided to all driveways at the end of the day.
- As the contractor installs new water service lines, residents will be taken off of temporary water service and placed back on their permanent water service line.
- The contractor has begun setting up temporary water for residents on Northwood Drive outside of the full reconstruction area. The contractor is planning on putting residents on temporary in this area late next week or the week of July 17th. Residents in this area will be notified when they are being put on temporary water.
- Please mark any private subsurface items within the Right-of-Way (ROW). Examples would be irrigation systems, invisible dog fences, sump pump outlets, etc.
- Any landscaping or other features located in the ROW that will interfere with construction will be removed. If you would like to save any items, please have them removed prior to construction. If you have any questions on what will be impacted please call Adam Noreen at 612-214-5016.

Affected Streets:	<input type="checkbox"/>		From:	To:
	<input checked="" type="checkbox"/>	10 St S	Northwood	Amur Circle
	<input checked="" type="checkbox"/>	Maplewood Dr	Northwood	10 St S
	<input checked="" type="checkbox"/>	Northwood Drive	9th St	10 St S
	<input type="checkbox"/>	Woods Creek Dr		
	<input checked="" type="checkbox"/>	Amur Circle	Notes:	Removals and temporary water
	<input type="checkbox"/>	Westwood Cir	Notes:	
	<input type="checkbox"/>	Eastwood Cir	Notes:	
	<input type="checkbox"/>	Scenic Ct	Notes:	
	<input type="checkbox"/>	Vista Cir	Notes:	
	<input type="checkbox"/>	Southwood Dr	Notes:	
	<input type="checkbox"/>	Johnson Dr	Notes:	
	<input type="checkbox"/>	7th St S	Notes:	
	<input type="checkbox"/>	Granite Lane	Notes:	
	<input checked="" type="checkbox"/>	Central Park	Notes:	Trail extension (Central Park to Dog Park) & Parking lot

Notes:

- Wooden stakes placed around the project area are used as reference points during construction. Please do not remove or tamper with them.
- Please use caution while driving through the site. Safety of the public and workers are a top priority.
- Temporary mailboxes will be installed at locations determined by the post office. If you would like your mail held at the post office, please contact them to coordinate.
- If your street is currently under construction, please have your garbage bins set out near the curb by 6:00 pm to allow the contractors time to coordinate pickup.



2023 Infrastructure Improvements Project Weekly Updates

